COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 22/ 2013

ESTI MATE SUMVARY 17: 38: 59
CONTI D: C19329 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 19329- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI O\: TIME CHARGED: 28.5  DAYS TI ME ALLOW 80 WORK DAYS
US 40 & SH 64 CHI P SEALS PERCENT TI ME: 35. 63 ORI G TI VE ALLOW 80 WORK DAYS
PRQJECT NO NH 0401- 022
US 40 & SH 64 CHI P SEALS
NAME OF ROAD: 040A
PRQJECT COUNTI ES: MOFFAT R O BLANCO
GRAND
CONTRACTOR:
| NTERMOUNTAI N SLURRY SEAL, | NC. PAY PERI OD ENDI NG 06/ 22/ 2013 DATE TI ME STARTED 05/06/2013
585 WEST BEACH ST. DATE LET 03/ 07/ 2013 DATE WORK BEGAN 05/ 06/ 2013
DATE AWARDED 03/ 13/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 03/ 2013 DATE ACCEPTED
WATSONVI LLE CA 95076 831-724-1011 DATE NOTI CE TO PROCEED 05/ 06/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 1,882, 201.55 PARTICl PATING $ 400, 603. 73 $ 180, 605. 50
AWARD PROJECT AM: $ 1,618, 241. 55 NON PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 21.28% TOTAL EARNI NGS 400, 603. 73 180, 605. 50
FUNDS AVAI LABLE: $  1,481,597.82 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 400, 603. 73 180, 605. 50
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -9,929.05 -5,418.17
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 390, 674. 68 175, 187. 33
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
AVOUNT DUE 390, 674. 68 175, 187. 33
OTHER ADJUSTMENTS 0.00 0.00
PAMENT DE s 175,187.38

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C19329 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 19329-BI D
PRQIECT NH 0401- 022 ESTI MATE NO 0002
CURRENT
REF | TEM | TEM QUANTI TY/
NO NO DESCRI PTI ON UNI TS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202-00250 *Renoval of Pavenent Marking 1, 000. 000
SF
2. 00000
0010 203- 01597 *Pot hol i ng 5. 000
HOUR
160. 00000
0015 210-01200 *Reset End Anchor age 8. 000
EACH
700. 00000
0020 210- 04030 *Modi fy Quardrail 100. 000
LF
42. 00000
0025 210- 04200 *Adj ust Quardrail 475. 000
LF
3. 60000
0030 403-00720 Hot M x Asphalt (Patching) (Asphalt) 10. 000
TON
300. 00000
0035 408-01000 *Hot Poured Joint and Crack Seal ant 46. 750
TON
2, 800. 00000
0040 408-01400 *Crack Seal ant (Special) 52. 000
TON
3, 500. 00000
0045 409- 01015 *Cover Coat Material (Type I) 394, 725. 000
Sy
0. 85000
0050 411-10217 Emul sified Asphalt (CRS-2P) 736. 000
TON
550. 00000
0055 625- 00000 *Construction Surveying 1. 000
LS

5, 500. 00000
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Qry TH' S PERI CD
QrY TO DATE
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Page 2
ESTI MATE RUN 06/ 22/ 2013

17: 38: 59
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
0. 00
0. 00
2, 800. 00
0. 00
1, 050. 00
0. 00
90. 00
0. 00
0. 00
35, 308. 00
123, 592. 00
107, 100. 00
107, 100. 00
0. 00
0. 00
0. 00
0. 00
0. 00
5, 500. 00



CONTI D C19329 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19329-BI D ESTI MATE RUN 06/ 22/ 2013
PRQJECT: NH 0401- 022 ESTI MATE NO 0002 17:38: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 626- 00000 *Mobi | i zat i on 1. 000 0.311
LS 0. 000 0. 00
223, 908. 30000 0.311 69, 635. 48
0065 626- 01000 Public Information Services 1. 000 0. 000
LS 0. 000 0. 00
100. 00000 0. 000 0. 00
0070 627-00001 *Pavement Mar ki ng Pai nt 217. 000 0. 000
GAL 0. 000 0. 00
32. 00000 0. 000 0. 00
0075 627-00005 *Epoxy Pavenent MarKki ng 1, 258. 000 0. 000
GAL 0. 000 0. 00
61. 00000 0. 000 0. 00
0080 630-00000  *Fl aggi ng 1, 250. 000 336. 250
HOUR 443. 500 4, 435. 00
10. 00000 779. 750 7,797.50
0085 630-00001 *Pilot Car Qperation 250. 000 89. 750
HOUR 56. 500 3,672.50
65. 00000 146. 250 9, 506. 25
0090 630- 00007 *Traffic Control Inspection 34. 000 9. 000
DAY 5. 000 1, 500. 00
300. 00000 14. 000 4, 200. 00
0095 630-00012 *Traffic Control Managenent 50. 000 11. 000
DAY 13. 000 13, 000. 00
1, 000. 00000 24.000 24, 000. 00
0100 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 1. 000
EACH 0. 000 0. 00
5. 00000 1. 000 5.00
0105 630-80341 *Construction Traffic Sign (Panel Size A) 112. 000 4. 500
EACH 0. 000 0. 00
50. 00000 4. 500 225. 00
0110 630-80342 *Construction Traffic Sign (Panel Size B) 217. 000 17.000
EACH 0. 000 0. 00
50. 00000 17. 000 850. 00



CONTI D C19329 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19329-BI D ESTI MATE RUN 06/ 22/ 2013
PRQJECT: NH 0401- 022 ESTI MATE NO 0002 17:38: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 630-80343 *Construction Traffic Sign (Panel Size O 16. 000 2. 000
EACH 0. 000 0. 00
50. 00000 2.000 100. 00
0120 630- 80344 *Construction Traffic Sign (Special) 272. 000 1.500
SF 0. 000 0. 00
20. 00000 1. 500 30. 00
0125 630- 80355 *Portabl e Message Sign Panel 5. 000 2.500
EACH 0. 000 0. 00
5, 000. 00000 2.500 12, 500. 00
0130 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 2.500
EACH 1. 500 15. 00
10. 00000 4. 000 40. 00
0135 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
0140 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 10. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
0145 630- 80380 *Traffic Cone 650. 000 15. 000
EACH 150. 000 75. 00
0. 50000 165. 000 82.50
0150 630-80510 *Mobi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0155 630-85041 *Mobi | e Attenuator 32. 000 11. 000
DAY 13. 000 7, 800. 00
600. 00000 24.000 14, 400. 00
0160 700- 70002 F/ A ANTI CI PATED CMD 243, 510. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0165 700- 70010 F/ A M nor Contract Revisions 75, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C19329 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 19329-BID ESTI MATE RUN 06/ 22/ 2013
PRQJECT: NH 0401- 022 ESTI MATE NO. 0002 17: 38: 59

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 700-70011  F/A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 1,865,101.55$  172,905.50$%  383,503.73
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0175 620-00001 Field Ofice (dass 1) 1. 000 0. 000
EACH 1. 000 7,500. 00
7, 500. 00000 1. 000 7, 500. 00
0180 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
9, 000. 00000 1. 000 9, 000. 00
0185 620-00020 Sanitary Facility 3.000 2.000
EACH 1. 000 200. 00
200. 00000 3. 000 600. 00
CAT 0400 CURRENT AMT  $ 17,100. 00 $ 7,700.00 $ 17, 100. 00
PRQJECT TOTAL CURRENT AMI $ 1,882,201.55$%  180,605.50$% 400, 603. 73



